

Initial Project Planning Template

Date	June 2026
Team ID	XXXXXX
Project Name	Personal Networking Assistant
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

The following sprint plan outlines the major functional requirements, user stories, priorities, and estimated implementation schedule for the Personal Networking Assistant project.

Sprint	Epic	User Story No.	User Story / Task	Story Points	Priority	Team Members	Sprint Start	Sprint End
Sprint-1	Event Analysis	USN-1	As a user, I can enter my profile and event description for AI analysis.	3	High	All Members	10-Jun-2026	17-Jun-2026
Sprint-1		USN-2	As a user, I can receive AI-generated personalized conversation starters.	5	High	All Members	10-Jun-2026	17-Jun-2026
Sprint-2	Fact Verification	USN-3	As a user, I can verify networking facts using Wikipedia integration.	3	High	All Members	10-Jun-2026	17-Jun-2026
Sprint-2	History & Feedback	USN-4	As a user, I can view previous conversations and submit feedback.	2	Medium	All Members	10-Jun-2026	17-Jun-2026
Sprint-3	Backend APIs	USN-5	Develop FastAPI endpoints for analysis, generation and verification.	5	High	All Members	10-Jun-2026	17-Jun-2026
Sprint-3	Frontend	USN-6	Build an interactive	5	High	All Members	10-Jun-2026	17-Jun-2026

			Streamlit interface for all networking features.					
Sprint-4	Testing	USN-7	Perform unit testing and validate complete application workflow.	3	Medium	All Members	10-Jun-2026	17-Jun-2026